

20 August 2021

Glastonbury House fire safety works – Works delay (Project Z251b)

United Living (UL) is working with Westminster City Council (WCC) to deliver planned works to Glastonbury House. This letter contains important information about the revised timetable of work.

Activities completed last month

The work completed last month includes:

- Insulation to riser.
- Debris netting installed to hoist.
- Scaffold shrink wrap to keep scaffold safe and dry.

Revised timetable for the work

Unfortunately, due to circumstances beyond our control, no construction works have been completed this month, but we do expect to be back on site as of 13th September 2021.

The revised finish date is December 2021, although this date is subject to change.

If you have any questions or concerns about the work, please do not hesitate to call your resident liaison officer Ahmed on 07803 509 946 or 0800 023 1722 and he will be happy to help you. Alternatively email WCCenquiries@unitedliving.co.uk.

Please accept our apologies for the delay. We would like to thank you again, for your continued support and cooperation whilst we carry out the works to Glastonbury House.

Yours sincerely

Debbie
Project Administrator
United Living (South) Ltd